COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2014

ESTI MATE SUMVARY 15: 04: 16
CONTI D C18316 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 18316- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 134.0 DAYS TI VE ALLOW 217 WORK DAYS
SH 14 VEST MAIN | N STERLI NG PERCENT TIME:  61.75 ORI G TI VE ALLOW 190 WORK DAYS
PROJECT NO STA0142- 058
SH 14 VEST MAIN | N STERLI NG
NAME OF ROAD: 014C
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 09/ 27/ 2014 DATE TI ME STARTED 03/03/2014
9600 E. 104th Avenue DATE LET 11/ 14/ 2013 DATE WORK BEGAN
DATE AWARDED 11/ 22/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 18/ 2013 DATE ACCEPTED
Hender son CO 80640 DATE NOTI CE TO PROCEED 03/ 03/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 7,825,599, 60 PARTI Cl PATI NG $ 3,097, 753. 63 $ 1,073, 103. 53
AWARD PRQJECT AMT: $ 7,017, 511. 53 NON-PARTI Ol PATI NG 1,013, 543. 92 88, 663. 95
PERCENT COWPLETE: 52. 54% TOTAL EARNI NGS 4,111, 297. 55 1,161, 767.48
FUNDS AVAI LABLE: $  3,714,302.05 STOCKPI LED MATER ALS 297, 872. 87 -130,112.73
GROSS EARNI NGS 4,409, 170. 42 1,031, 654. 75
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -105, 262. 67 -21,994. 04
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,303, 907. 75 1, 009, 660. 71
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 4,303, 907. 75 1, 009, 660. 71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 009, 660. 71

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 11. 000 10. 000
EACH 1. 000 532. 47
532. 47000 11. 000 5,857.17
0010 202-00019 Renoval of Inlet 24.000 9. 000
EACH 2.000 532. 46
266. 23000 11. 000 2,928.53
0015 202- 00035 Renoval of Pipe 1, 321. 000 1, 108. 000
LF 213. 000 2,181.12
10. 24000 1, 321. 000 13, 527. 04
0020 202-00195 Renoval of Median Cover 5, 604. 000 3, 612. 000
Sy 1, 802. 000 2,396. 66
1. 33000 5,414. 000 7,200. 62
0025 202- 00200 Renoval of Sidewal k 822. 000 0. 000
Sy 821. 000 1,091.93
1. 33000 821. 000 1, 091.93
0030 202-00201 Renoval of Curb 164. 000 0. 000
LF 0. 000 0. 00
1. 33000 0. 000 0. 00
0035 202-00202 Renoval of CQutter 717.000 138. 000
LF 441. 000 1,217.16
2.76000 579. 000 1, 598. 04
0040 202-00203 Renoval of Curb and Cutter 33, 952. 000 21, 515. 000
LF 8, 365. 000 5, 604.55
0. 67000 29, 880. 000 20, 019. 60
0045 202-00210 Renoval of Concrete Pavenent 4, 684. 000 230. 000
5% 1, 508. 000 2,503. 28
1. 66000 1, 738. 000 2,885.08
0050 202-00220 Renoval of Asphalt Mat 2,741.000 576. 000
Sy 1, 157. 000 1, 538.81
1. 33000 1, 733. 000 2,304. 89
0055 202- 00250 *Renoval of Pavenent Marking 13, 046. 000 3, 588. 000
SF 1, 345. 000 3,268. 35

2. 43000 4, 933. 000 11,987.19



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00425 *Renoval of Bridge Railing 88. 000 0. 000
LF 0. 000 0. 00
43. 14000 0. 000 0. 00
0065 202-00700 *Renoval of Light Standard 7.000 0. 000
EACH 0. 000 0. 00
498. 18000 0. 000 0. 00
0070 202-00810 *Renoval of G ound Sign 47. 000 30. 000
EACH 0. 000 0. 00
72.90000 30. 000 2,187.00
0075 202-00821 *Renoval of Sign Panel 76. 000 12. 000
EACH 2.000 206. 56
103. 28000 14. 000 1, 445.92
0080 202-00831 *Renoval of Traffic Signal Head 10. 000 0. 000
EACH 3. 000 560. 43
186. 81000 3. 000 560. 43
0085 202-01130 *Renoval of Quardrail Type 3 54. 000 54. 000
LF 0. 000 0. 00
5. 37000 54. 000 289. 98
0090 202- 05150 Sandbl asti ng 9, 890. 000 0. 000
SF 0. 000 0. 00
0. 61000 0. 000 0. 00
0095 203-00010 Uncl assi fied Excavation (Conplete In Place) 15, 774. 000 5, 246. 000
cY 2,273.000 13, 638. 00
6. 00000 7,519. 000 45, 114. 00
0100 203- 00062 Enbanknent Material (Conplete In Place) (Special) 1, 000. 000 471.000
CY 0. 000 0. 00
15. 37000 471. 000 7,239.27
0105 203-00100 Mick Excavation 3, 000. 000 966. 000
cY 375. 000 2,463.75
6. 57000 1, 341. 000 8, 810. 37
0110 203-01100 Proof Rolling 100. 000 22.000
HOUR 2.000 201. 42
100. 71000 24.000 2,417.04



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01500 Bl adi ng 100. 000 8. 000
HOUR 24.000 3,297.36
137. 39000 32. 000 4,396. 48
0120 203-01594 Conbi nati on Loader 100. 000 0. 000
HOUR 12. 000 1,123. 44
93. 62000 12. 000 1,123. 44
0125 203-01597 Pot hol i ng 186. 000 169. 000
HOUR 17. 000 4,282.81
251. 93000 186. 000 46, 858. 98
0130 206- 00000 Structure Excavation 1, 061. 000 1, 061. 000
CY 0. 000 0. 00
3.53000 1, 061. 000 3,745.33
0135 206- 00100 Structure Backfill (dass 1) 646. 000 646. 000
CY 0. 000 0. 00
28. 60000 646. 000 18, 475. 60
0140 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
6, 180. 83000 0. 000 0. 00
0145 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
6, 180. 83000 0. 000 0. 00
0150 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
6, 180. 83000 0. 000 0. 00
0155 208-00002 *Erosion Log (12 Inch) 4, 655. 000 4, 655. 000
LF 0. 000 0. 00
4. 50000 4, 655. 000 20, 947. 50
0155 MATERI AL ALLOMANCE 45. 000
LF 0. 000 0. 00
2. 06000 45. 000 92.70
0160 208- 00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00

1. 52000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208- 00035 *Aggregat e Bag 500. 000 359. 000
LF 0. 000 0. 00
7.31000 359. 000 2,624.29
0170 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 406. 34000 0. 000 0. 00
0175 208-00051 *StormDrain Inlet Protection (Type 1) 70. 000 0. 000
LF 0. 000 0. 00
16. 88000 0. 000 0. 00
0180 208- 00052 *StormDrain Inlet Protection (Type 2) 105. 000 105. 000
LF 0. 000 0. 00
28.13000 105. 000 2,953. 65
0185 208- 00103 Renoval and Di sposal of Sedinent (Labor) 130. 000 105. 000
HOUR 19. 000 754. 30
39. 70000 124. 000 4,922. 80
0190 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 90. 000 64. 000
HOUR 4.000 321. 44
80. 36000 68. 000 5, 464. 48
0195 208-00106 Sweepi ng (Sedi nent Renoval ) 350. 000 253. 000
HOUR 42.000 6, 379. 38
151. 89000 295. 000 44, 807. 55
0200 208-00107 Renoval of Trash 60. 000 0. 000
HOUR 0. 000 0. 00
80. 36000 0. 000 0. 00
0205 208- 00206 Erosi on Control Supervisor 165. 000 87.000
DAY 13. 000 5,119. 14
393. 78000 100. 000 39, 378. 00
0210 210-00010 *Reset Mail box Structure 13. 000 0. 000
EACH 0. 000 0. 00
200. 48000 0. 000 0. 00
0215 210-00815 *Reset Sign Panel 30. 000 0. 000
EACH 0. 000 0. 00

182. 27000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 210-00831 *Reset Traffic Signal Head 44. 000 0. 000
EACH 6. 000 1,494.54
249. 09000 6. 000 1,494.54
0225 210-01700 Reset Sprinkl er Head 36. 000 0. 000
EACH 0. 000 0. 00
60. 76000 0. 000 0. 00
0230 210-04010 *Adj ust Manhol e 12. 000 0. 000
EACH 0. 000 0. 00
303. 77000 0. 000 0. 00
0235 212-00006 *Seedi ng (Native) 3. 000 0. 400
ACRE 0. 000 0. 00
716. 89000 0. 400 286. 76
0240 212-00032 *Soi | Condi tioning 3. 000 0. 000
ACRE 0. 000 0. 00
2,904. 01000 0. 000 0. 00
0245 213-00002 *Mil ching (Wed Free Hay) 6. 000 0. 000
ACRE 0. 000 0. 00
668. 29000 0. 000 0. 00
0250 213-00061 *Mil ch Tacki fier 1, 200. 000 0. 000
LB 0. 000 0. 00
3. 65000 0. 000 0. 00
0255 213-00150 *Bonded Fi ber Matrix 2.000 0. 400
ACRE 0. 000 0. 00
6, 561. 37000 0. 400 2,624.55
0260 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 340. 000 0. 000
SY 0. 000 0. 00
2.43000 0. 000 0. 00
0265 216- 00302 *Turf Reinforcenent Mat (d ass 2) 180. 000 0. 000
SY 0. 000 0. 00
26. 73000 0. 000 0. 00
0270 304- 06000 Aggregate Base Course (C ass 6) 3, 000. 000 2,772.690
TON 179. 420 6, 534. 48
36. 42000 2,952.110 107, 515. 85



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0271 304-06007 ABC (CL 6) 709. 000 334. 000
cY 375. 000 24,521. 25
65. 39000 709. 000 46, 361. 51
0275 310- 00608 *Ful |l Depth Reclamation of Hot M x Asphalt Pavenent 71, 931. 000 29, 651. 000
0-8"
( ) SY 20, 504. 000 44,903. 76
2.19000 50, 155. 000 109, 839. 45
0280 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 750. 000 603. 540
TON 96. 870 27, 660. 26
285. 54000 700. 410 199, 995. 07
0285 403-34741 *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 185. 760 69. 520
TON 116. 240 5, 650. 43
48. 61000 185. 760 9,029.79
0290 412-00600 Concrete Pavenent (6 Inch) 1, 349. 000 50. 000
SY 0. 000 0. 00
27. 21000 50. 000 1, 360. 50
0295 412- 00605 Concrete Pavenent (6 Inch) (Fast Track) 921. 000 208. 000
SY 59. 000 1,689. 76
28. 64000 267.000 7,646. 88
0300 412-00805 Concrete Pavenent (8 Inch) (Fast Track) 1,517. 000 161. 000
SY 0. 000 0. 00
50. 26000 161. 000 8, 091. 86
0305 412-00900 Concrete Pavenent (9 Inch) 65, 722. 000 13, 109. 000
SY 15, 669. 000 572, 231. 88
36. 52000 28, 778. 000 1, 050, 972. 56
0305 MATERI AL ALLOMNCE Coar se Aggregat e 0. 000
SY 0. 000 0. 00
4.22000 0. 000 0. 00
0305 MATERI AL ALLOMNCE Coar se Aggregat e 19, 004. 220
Sy -15, 669. 000 - 66, 123. 18
4. 22000 3, 335. 220 14,074. 63
0305 MATERI AL ALLOMNCE Rei nf orci ng Steel 10, 904. 219
Sy -10, 904. 219 - 34, 893. 50
3. 20000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18316-BI D ESTI MATE RUN
PRQJECT: STA0142- 058 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 MATERI AL ALLOMNCE Rei nf orci ng St eel 41,708. 781
SY -4,764.781 -15, 247. 30
3. 20000 36, 944. 000 118, 220. 80

0305 MATERI AL ALLOMANCE | nt er nedi at e Rock 52, 284. 506
SY - 15, 669. 000 -26,637.30
1. 70000 36, 615. 506 62, 246. 36

0305 MATERI AL ALLOMNCE Coar se Aggregat e 21, 433. 609
SY - 15, 669. 000 - 66, 123. 18
4.22000 5, 764. 609 24, 326. 65

0305 MATERI AL ALLOMNCE Al R ENTRAI NVENT AEA 0. 000
SY 36, 944. 173 681. 62
0.01845 36, 944. 173 681. 62

0305 MATERI AL ALLOMNCE WATER REDUCER 0. 000
SY 30, 876. 433 7,163. 95
0. 23202 30, 876. 433 7,163. 95

0310 412-00920 Concrete Pavenent (9 Inch) (Fast Track) 11, 163. 000 400. 000
Sy 928. 000 37, 398. 40
40. 30000 1, 328. 000 53, 518. 40

0310 MATERI AL ALLOMNCE REBAR 0. 000
SY 8, 907. 000 11, 723. 66
1.31623 8, 907. 000 11, 723. 66

0310 MATERI AL ALLOMANCE COARSE AGGREGATE 0. 000
SY 9, 835. 000 41, 503. 70
4.22000 9, 835. 000 41, 503. 70

0310 MATERI AL ALLOMANCE | NTEERMEDI ATE ROCK 0. 000
SY 9, 835. 000 16, 719. 50
1. 70000 9, 835. 000 16, 719. 50

0315 412- 05000 Partial Depth Repair of Concrete Pavenment 500. 000 0. 000
SF 0. 000 0. 00
2.83000 0. 000 0. 00

0320 503-00018 *Drilled Caisson (18 Inch) 12. 000 0. 000
LF 0. 000 0. 00

280. 23000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 504- 08255 Masonry Landscape Wl | (Dry Stack) 200. 000 0. 000
SF 0. 000 0. 00
36. 46000 0. 000 0.00
0330 506-01020 CGeogri d Rei nforcenent 5, 000. 000 1, 846. 000
SY 1, 890. 000 6, 898. 50
3. 65000 3, 736. 000 13, 636. 40
0330 MATERI AL ALLOMNCE GECGRI D 0. 000
SY 910. 000 1,119. 30
1. 23000 910. 000 1,119. 30
0335 601-03000 Concrete Oass D 34. 200 34. 200
CcY 0. 000 0. 00
644. 09000 34. 200 22,027.88
0340 602-00000 Rei nf orci ng Steel 7,629. 000 1, 644. 000
LB 1, 390. 000 1, 668. 00
1. 20000 3, 034. 000 3, 640. 80
0345 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 918. 000 918. 000
LF 0. 000 0. 00
59. 66000 918. 000 54, 767. 88
0350 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 494. 000 494. 000
LF 0. 000 0. 00
72.91000 494. 000 36, 017. 54
0355 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 280. 000 280. 000
LF 0. 000 0. 00
93. 39000 280. 000 26, 149. 20
0360 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 64. 000
LF 0. 000 0. 00
111.53000 64. 000 7,137.92
0365 603- 70604 6x4 Foot Concrete Box Cul vert (Precast) 162. 000 162. 000
LF 0. 000 0. 00
553. 41000 162. 000 89, 652. 42
0370 604-16005 Inlet Type 16 (5 Foot) 14. 000 0. 000
EACH 3. 000 10, 062. 60
3, 354. 20000 3. 000 10, 062. 60



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18316- BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 604- 16050 Inlet Type 16 (Single) (Special) 3. 000 1. 000
EACH 0. 000 0. 00
4,611. 32000 1. 000 4,611. 32
0380 604-19000 I nl et Special 3. 000 2.000
EACH 1. 000 4, 755. 30
4, 755. 30000 3. 000 14, 265. 90
0385 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 1. 000 6, 711. 89
6, 711. 89000 1. 000 6, 711.89
0390 604-19305 Inlet Type R L 15 (5 Foot) 3. 000 1. 000
EACH 2.000 18, 209. 24
9, 104. 62000 3. 000 27,313. 86
0395 604-30010 Manhol e Sl ab Base (10 Foot) 8. 000 7.000
EACH 1. 000 2,497.04
2,497. 04000 8. 000 19, 976. 32
0400 605- 00040 4 Inch Perforated Pipe Underdrain 450. 000 0. 000
LF 0. 000 0. 00
91. 08000 0. 000 0. 00
0405 605-84000 Subsurface Drain Qutlet 282. 000 0. 000
LF 0. 000 0. 00
53. 33000 0. 000 0. 00
0410 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 594. 000 0. 000
LF 0. 000 0. 00
41. 56000 0. 000 0. 00
0415 606- 01340 *End Anchorage Type 3D 5. 000 0. 000
EACH 0. 000 0. 00
856. 62000 0. 000 0. 00
0420 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
996. 36000 0. 000 0. 00
0425 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 415. 56000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18316- BI D ESTI MATE RUN 10/ 03/ 2014
PRQIECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0430 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
838. 40000 0. 000 0. 00
0435 607-11525 Fence (Plastic) 500. 000 500. 000
LF 0. 000 0. 00
2.43000 500. 000 1, 215. 00
0440 607-11580 Fence (Tenporary) 1, 300. 000 0. 000
LF 0. 000 0. 00
2.43000 0. 000 0. 00
0445 608- 00000 Concrete Sidewal k 1, 784. 000 0. 000
SY 0. 000 0. 00
24.58000 0. 000 0. 00
0450 608-00010 Concrete Curb Ranp 176. 000 0. 000
SY 0. 000 0. 00
62. 10000 0. 000 0. 00
0455 609-21010 Curb and Qutter Type 2 (Section I-B) 7,020. 000 0. 000
LF 0. 000 0. 00
8. 63000 0. 000 0. 00
0460 609-21020 Curb and Qutter Type 2 (Section I1-B) 18, 696. 000 4, 852. 000
LF 4,202. 000 40, 969. 50
9. 75000 9, 054. 000 88, 276. 50
0465 609-21021 Curb and Qutter Type 2 (Section I1-M 19. 000 0. 000
LF 0. 000 0. 00
13. 48000 0. 000 0. 00
0470 609- 24006 CQutter Type 2 (6 Foot) 644. 000 125. 000
LF 37.000 1, 465. 20
39. 60000 162. 000 6, 415. 20
0475 609- 24008 CQutter Type 2 (8 Foot) 144. 000 0. 000
LF 0. 000 0. 00
39. 60000 0. 000 0. 00
0480 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 19, 724. 000 0. 000
SF 0. 000 0. 00
4. 15000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0485 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 30. 000 0. 000
EACH 0. 000 0. 00
75. 33000 0. 000 0. 00
0490 612-00103 *Del ineator (Drivable Concrete Installation) (Type I11) 5. 000 0. 000
EACH 0. 000 0. 00
77.76000 0. 000 0. 00
0495 613-00206 *2 Inch Electrical Conduit (Bored) 260. 000 0. 000
LF 0. 000 0. 00
14. 95000 0. 000 0. 00
0500 613-00306 *3 Inch Electrical Conduit (Bored) 570. 000 0. 000
LF 0. 000 0. 00
17. 44000 0. 000 0. 00
0505 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 170. 000 0. 000
LF 0. 000 0. 00
9. 96000 0. 000 0. 00
0510 613-01300 *3 Inch BElectrical Conduit (Plastic) 665. 000 0. 000
LF 0. 000 0. 00
11. 21000 0. 000 0. 00
0515 613-07026 *Pul | Box (16"x24"x12") 12. 000 0. 000
EACH 0. 000 0. 00
622. 72000 0. 000 0. 00
0520 613-07029 *Pul | Box (24"x24"x12") 3. 000 0. 000
EACH 0. 000 0. 00
996. 36000 0. 000 0. 00
0525 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
62, 272. 28000 0. 000 0. 00
0530 613-16000 *Lum naire (Special) 42.000 0. 000
EACH 0. 000 0. 00
1, 893. 08000 0. 000 0. 00
0535 613-34303 *Light Standard Metal (30 Foot) (2 Arn) (Spec) 21. 000 0. 000
EACH 0. 000 0. 00
5, 822. 46000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0540 613-40012 *Light Standard Foundation Speci al 21.000 0. 000
EACH 0. 000 0. 00
1, 369. 99000 0. 000 0. 00
0545 613-50100 *Lighting Control Center 2.000 0. 000
EACH 0. 000 0. 00
9, 963. 56000 0. 000 0. 00
0550 614-00011 *Sign Panel (Qass I) 353. 000 0. 000
SF 38. 000 761. 90
20. 05000 38. 000 761. 90
0555 614-00012 *Sign Panel (Cass I1) 559. 000 0. 000
SF 0. 000 0. 00
27.95000 0. 000 0. 00
0560 614-00013 *Sign Panel (Cass I11) 28. 000 0. 000
SF 0. 000 0. 00
30. 38000 0. 000 0. 00
0565 614-01512 *Steel Sign Support (2-1nch Round)(Post) 158. 000 0. 000
LF 0. 000 0. 00
6. 08000 0. 000 0. 00
0570 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 16. 000 0. 000
EACH 0. 000 0. 00
46. 18000 0. 000 0. 00
0575 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 375. 000 0. 000
LF 0. 000 0. 00
14. 58000 0. 000 0. 00
0580 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 33. 000 0. 000
EACH 0. 000 0. 00
218. 71000 0. 000 0. 00
0585 614-10160 *Si gnal Head Backpl at es 9. 000 0. 000
EACH 0. 000 0. 00
124. 54000 0. 000 0. 00
0590 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
591. 58000 0. 000 0. 00



CONTI D C18316

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14

PCN: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 0. 000
EACH 4.000 4,732.68
1, 183. 17000 4.000 4,732.68
0600 614-72860 *Pedestrian Push Button 4. 000 0. 000
EACH 0. 000 0. 00
292. 68000 0. 000 0. 00
0605 614-72895 *Vehicl e Detection System (Single Canera) 4.000 0. 000
EACH 0. 000 0. 00
6, 849. 95000 0. 000 0. 00
0610 614-75336 *Traffic Signal Face (12-12-12) (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
249. 09000 0. 000 0. 00
0615 614- 84000 *Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
560. 45000 0. 000 0. 00
0620 625- 00000 *Construction Surveying 1. 000 0. 346
LS 0. 000 0. 00
91, 130. 15000 0. 346 31,531.03
0625 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 115, 939. 26
289, 848. 15000 1. 000 289, 848. 15
0630 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
13, 037. 69000 0. 500 6, 518. 85
0635 627-00001 *Pavenent Marking Pai nt 177. 000 76. 000
GAL 42.000 3,317.16
78. 98000 118. 000 9, 319. 64
0640 627-00005 *Epoxy Pavenent MarKki ng 147. 000 0. 000
GAL 0. 000 0. 00
115. 43000 0. 000 0. 00
0645 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2,792. 000 0. 000
SF 0. 000 0. 00
13. 37000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQIECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 842. 000 0. 000
SF 0. 000 0. 00
14. 58000 0. 000 0. 00
0655 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 854. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 15000 0. 000 0. 00
0660 629-01031 Survey Monurent (Type 3A) 5. 000 0. 000
EACH 0. 000 0. 00
874. 85000 0. 000 0. 00
0665 630-00000  *Fl aggi ng 6, 000. 000 3, 889. 000
HOUR 797. 000 21, 303.81
26. 73000 4, 686. 000 125, 256. 78
0670 630- 00003 *Uni formed Traffic Control 30. 000 0. 000
HOUR 0. 000 0. 00
78. 98000 0. 000 0. 00
0675 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
1, 215. 07000 0. 000 0. 00
0680 630- 00007 *Traffic Control Inspection 50. 000 17. 000
DAY 0. 000 0. 00
121. 51000 17. 000 2, 065. 67
0685 630-00012 *Traffic Control Managenent 200. 000 163. 000
DAY 28. 000 19, 562. 48
698. 66000 191. 000 133, 444. 06
0690 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 000
EACH 0. 000 0. 00
546. 79000 1. 000 546. 79
0695 630-80335 *Barricade (Type 3 MA) (Tenporary) 40. 000 3. 500
EACH 12.500 911. 25
72.90000 16. 000 1, 166. 40
0700 630-80336 *Barricade (Type 3 MB) (Tenporary) 25. 000 1. 000
EACH 0. 000 0. 00
145. 81000 1. 000 145. 81
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PCN: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0705 630-80341 *Construction Traffic Sign (Panel Size A) 162. 000 68. 500
EACH 12.500 607. 63
48. 61000 81. 000 3,937.41
0710 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 19. 500
EACH 5. 000 425. 25
85. 05000 24.500 2,083.73
0715 630-80344 *Construction Traffic Sign (Special) 150. 000 75. 000
SF 0. 000 0. 00
17. 01000 75. 000 1,275.75
0720 630- 80353 *Vertical Panel (Wth Light) (Flashing) 25. 000 2. 000
EACH 0. 000 0. 00
60. 76000 2.000 121.52
0725 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
1, 215. 07000 2.000 2,430. 14
0730 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 2.500
Type
ype) EACH 0. 000 0. 00
5,467. 81000 2.500 13, 669. 53
0735 630- 80360 *Drum Channel i zi ng Devi ce 275. 000 116. 000
EACH 21. 500 731. 43
34. 02000 137. 500 4,677.75
0740 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 9. 000
EACH 6. 500 513. 37
78. 98000 15. 500 1,224.19
0745 630-80370 *Concrete Barrier (Tenporary) 560. 000 280. 000
LF 0. 000 0. 00
38. 89000 280. 000 10, 889. 20
0750 630-80380 *Traffic Cone 150. 000 53.500
EACH 0. 000 0. 00
12. 15000 53. 500 650. 03
0755 630-80391 *Channel i zi ng Devi ce (Fi xed) 200. 000 58. 000
EACH 2.000 68. 04
34. 02000 60. 000 2,041. 20
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PON: 18316- BI D ESTI MATE RUN 10/ 03/ 2014
PRQIECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0760 630- 80393 *Stackabl e Vertical Panels 200. 000 23.500
EACH 4. 000 145. 84
36. 46000 27.500 1, 002. 65
0761 630-85006 Inpact Atten (Sand Fill) (Tenp) 1. 000 0. 500
EACH 0. 000 0. 00
1, 304. 97000 0. 500 652. 49
0765 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70013 F/ A Concrete Pavenent |ncentive 100, 000. 000 0. 000
FA 29, 546. 580 29, 546. 58
1. 00000 29, 546. 580 29, 546. 58
0780 700-70014 F/ A I ncentive Liquidated |Incentive/Disincentive 164, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700- 70018 F/ A Roadway Snoot hness | ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700- 70082 F/ A Furnish & Install Electrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0810 700-70220 F/ A Phone Service 1, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700- 70380 F/ A Erosi on Control 1, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 6, 743,127.58 $ 942,990.80 % 3,341, 191.35
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0820 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 123. 98000 1. 000 26,123.98
0825 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 123. 98000 1. 000 26,123.98
0830 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,187.12000 1. 000 2,187.12
CAT 0400 CURRENT AMI $ 54,435.08 $ 0.00% 54, 435. 08
CAT NOO500 WATER LI NE
0835 202- 00032 Renoval of Valve 13. 000 7.000
EACH 0. 000 0. 00
164. 82000 7.000 1,153. 74
0840 203- 00062 Enbanknent Material (Conplete In Place) (Special) 2, 265. 000 2, 265. 000
CY 0. 000 0. 00
15. 37000 2, 265. 000 34,813. 05
0845 206- 00000 Structure Excavation 3, 035. 000 3, 035. 000
CY 0. 000 0. 00
3.53000 3, 035. 000 10, 713. 55
0850 206- 00066 Structure Backfill (Flowable Fly Ash) 259. 000 259. 000
CY 0. 000 0. 00
109. 56000 259. 000 28, 376. 04
0855 250-00210 Solid Waste Di sposal 409. 000 0. 000
CY 0. 000 0. 00
29. 53000 0. 000 0. 00
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PCN: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO. 0007 15: 04: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO500 WATER LI NE
0860 604-39010 Manhol e Speci al (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 088. 13000 1. 000 4,088. 13
0865 613-00026 *1-1/4 1 nch HDPE Conduit (Bored) 816. 000 816. 000
LF 0. 000 0. 00
18. 68000 816. 000 15, 242. 88
0870 619- 00002 Water Service 16. 000 16. 000
EACH 0. 000 0. 00
1, 904. 78000 16. 000 30, 476. 48
0875 619- 10240 24 Inch Wl ded Steel Pipe 30. 000 30. 000
LF 0. 000 0. 00
345. 98000 30. 000 10, 379. 40
0880 619-10307 *30 Inch Wl ded Steel Pipe (Jacked) 30. 000 30. 000
LF 0. 000 0. 00
1, 149. 81000 30. 000 34, 494. 30
0885 619-50320 4 Inch Plastic Pipe 98. 000 89. 000
LF 0. 000 0. 00
77.17000 89. 000 6, 868. 13
0890 619-50480 6 Inch Plastic Pipe 434. 000 434. 000
LF 0. 000 0. 00
72. 26000 434. 000 31, 360. 84
0895 619- 50640 8 Inch Plastic Pipe 102. 000 91. 000
LF 11. 000 1,282.93
116. 63000 102. 000 11, 896. 26
0900 619- 50800 10 Inch Plastic Pipe 408. 000 330. 000
LF 78. 000 10, 636. 08
136. 36000 408. 000 55, 634. 88
0905 619-51100 14 Inch Plastic Pipe 204. 000 204. 000
LF 0. 000 0. 00
137. 69000 204. 000 28, 088. 76
0910 619-51280 16 Inch Plastic Pipe 4, 485. 000 4,327.000
LF 158. 000 14, 275. 30
90. 35000 4, 485. 000 405, 219. 75
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PON: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQIECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO500 WATER LI NE
0915 619-75000  Cast Iron Val ve Box 28. 000 28. 000
EACH 0. 000 0.00
342. 22000 28. 000 9,582. 16
0920 619-75032 4 Inch Gate Val ve 2.000 1. 000
EACH 0. 000 0.00
731. 80000 1. 000 731. 80
0925 619-75048 6 Inch Gate Val ve 4. 000 4.000
EACH 0. 000 0.00
913. 09000 4.000 3,652. 36
0930 619-75064 8 Inch Gate Val ve 1. 000 1. 000
EACH 0. 000 0. 00
1, 396. 05000 1. 000 1, 396. 05
0935 619-75080 10 Inch Gate Val ve 5.000 5. 000
EACH 0. 000 0. 00
2,173. 35000 5. 000 10, 866. 75
0940 619-76124 14 Inch Butterfly Val ve 3.000 3.000
EACH 0. 000 0.00
5, 889. 49000 3.000 17, 668. 47
0945 619-76128 16 Inch Butterfly Val ve 13. 000 13. 000
EACH 0. 000 0.00
6, 468. 98000 13. 000 84,096. 74
0950 619-78048 6 Inch Fire Hydrant 7.000 7.000
EACH 0. 000 0.00
7, 442. 58000 7.000 52, 098. 06
0955 623-07008 1 Inch Water Meter 15. 000 15. 000
EACH 0. 000 0.00
1, 082. 38000 15. 000 16, 235. 70
0960 700-70080  F/A Furnish & I NSTALL LOWERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0961 203-01549  Punp 19. 000 19. 000
HOUR 0. 000 0.00
295. 00000 19. 000 5, 605. 00
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PCN: 18316-BI D ESTI MATE RUN 10/ 03/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0007 15: 04: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO500 WATER LI NE
0962 900- 00007 Added Item (Each)/ 4" Water |ine Lowering 1. 000 1. 000
EACH 0. 000 0. 00
4, 825. 00000 1. 000 4, 825. 00
0963 900- 00007 Added Item (Each)/ 6" Water Line Lowering 4. 000 1. 000
EACH 3. 000 16, 275. 00
5, 425. 00000 4.000 21, 700. 00
0964 900- 00007 Added Item (Each)/ 10" Water Line Lowering 1. 000 1. 000
EACH 0. 000 0. 00
6, 470. 00000 1. 000 6, 470. 00
0965 900- 00007 Added Item (Each)/ 12" Water Line Lowering 0. 000 0. 000
EACH 0. 000 0. 00
8, 280. 00000 0. 000 0.00
0966 900- 00007 Added Item (Each)/ 14" Water Line Lowering 0. 000 0. 000
EACH 0. 000 0. 00
11, 570. 00000 0. 000 0.00
0967 900- 00007 Added Item (Each)/ 16" Water Line Lowering 0. 000 0. 000
EACH 0. 000 0. 00
12, 868. 00000 0. 000 0.00
0968 900- 00007 Added Item (Each)/ 16" T Connection CMD 5 2. 000 2.000
EACH 0. 000 0. 00
8, 820. 00000 2.000 17, 640. 00
0969 900- 00007 Added Item (Each)/ 16"x10" Water Line Tee CO 005 1. 000 1. 000
EACH 0. 000 0. 00
4, 650. 00000 1. 000 4, 650. 00
0970 900- 00007 Added Item (Each)/ 10"x2" Blow O f Valve 1. 000 1. 000
EACH 0. 000 0. 00
1, 325. 00000 1. 000 1, 325. 00
0971 900-00014 Added Item (Lunp Sum)/ Waterline Del ays 1. 000 0. 000
LS 1.000 46, 194. 64
46, 194. 64000 1. 000 46, 194. 64
CAT 0500 CURRENT AMI  $ 1,028, 036.94 $ 88,663.95% 1,013, 543.92
PRQJECT TOTAL CURRENT AMI $ 7,825,599.60$% 1,031,654.75$ 4,409, 170.35




